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Acronyms 
 

A & E   Architect and Engineer 

BoQ   Bills of Quantity 

COP   Chief of Party 

COR    Contracting Officer Representative 

EMMP  Environmental Mitigation and Monitoring Plan 

ES   Environmental Specialist 

ESMMP  Environmental & Social Mitigation & Monitoring Plan 

ES3R   Engineering Services for Rural Roads Rehabilitation 

ETL    Engineering Team Leader 

FED   Food and Enterprise Development 

FTF   Feed the Future 

FTL   Field Team Leader 

F2M Farm to Market 

F2MRR Farm to Market Road Rehabilitation 

GIS  Geographic Information System 

GOL Government of Liberia 

LESSP Liberia Energy Sector Support Project 

LMWP Liberia Municipal Water Project 

MOF Ministry of Finance 

MPEA Ministry of Planning and Economic Affairs 

MPW Ministry of Public Works 

OCA Organizational Capacity Assessment 

PIRS Performance Indicator Results Sheet 

RE Resident Engineer 

SI Site Inspector 

USAID United States Agency for International Development 
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1. SUMMARY PROJECT DESCRIPTION 

 
1.1        Introduction 

 

The U. S. Agency for International Development’s (USAID) ‘Engineering 

Services for Rural Roads Rehabilitation (ES3R)’ was awarded to Camp 

Dresser McKee International (CDM) under the following USAID contract 

number: EDH-I-00-08-00023 and task order AID-669-TO-13-00002 which 

records the period of performance as 8 October 2013 to 20 October 2015. 

 

Liberia’s Farm to Market Rural Roads (F2MRR) activity is allied to the 

objectives of the Feed the Future (FTF) initiative, which is a U.S. 

government initiative, which aims to address the root causes of global 

hunger by sustainably increasing agricultural productivity. F2MRR will 

provide infrastructure investment in the rehabilitation of rural farm-to-

market roads to support the following: 

 

 USAID /Liberia FTF program Food and Enterprise Development (FED), 

 

 Capacity development for routine maintenance systems within the 

Government of Liberia (GOL), 

 

 Capacity development of Ministry of Public Works (MPW) rural roads 

engineers and local A & E firms, 

 

 Development of alternative low volume road pavement pilot 

projects, standards and design specifications. 
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1.2       Objectives 

 

Within F2MRR, ES3R will be an implementing mechanism which will 

undertake the following objectives: 

 

Objective 1: 

Provide construction oversight for three (3) local contracts for the 
rehabilitation of a total of 83.5 kilometers farm-to-market roads in Bong, 
Lofa, and Nimba counties from 2013 to 2015.  

 

Objective 2: 

Produce engineering designs and construction documents for the 450 
kilometers farm-to-market roads in Bong, Lofa, Nimba, and Grand Bassa 
counties to be rehabilitated in 2015 to 2018.  

 

Objective 3: 

Training and pre-qualification of five (5) local architect-engineer firms 
capable of providing oversight for road rehabilitation activities by 2015. 

 

This monthly progress report presented in respect of the project, covers the 
progress of the works for the period from 1 July 2014 to 31 July 2014. In 
addition, the report details the status and approach to project challenges 
and presents a work schedule for the forthcoming month. 
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2. JULY 2014 OVERVIEW 

 
Preamble 

 

During July 2014, the majority of logistical work was completed however; 

accommodation is still being finalized at county locations. 

 

2.1 July Highlights Summary 

 

The table included hereafter provides a summary of the project highlights: 

  

JULY 2014 

Date Description Comment 
1 July  Depart Monrovia for up country visit ETL to Nimba/Bong 

1 July ETL meets FTL’s in Gbangra and Ganta  Bong & Nimba 
2 July Visit to Nimba roads sites Two roads 

2 July Site meeting with 21st Century Meeting at Payee 

2 July Nimba Superintendent attends site meeting Visit sites also 
3 July ETL visits Bong county roads Site visit 

3 July Site meeting with Westwood Gbenequelle 
3 July Meeting with Jackson Paye, Dep. Min. MPW  Briefing by COP 

3 July Meeting (general COP) with L-MEP Mamba Point 

3 July Advice of survey equipment arrival at ROB Agent advice 
4 July Survey equipment at airport – duty required Tax Cert in place 

6 July ETL travels to Ganta With Nimba RE 
8 July Weekly Meeting with USAID ES3R Office 

9 July ETL travels to Ganta (after return to Monrovia) Computer stolen  
10 July Survey consignment retrieved from ROB airport Week after arrival 

10 July Site survey by ETL for bridges in Zoaplay Survey 10 & 11 July 

12 July ETL return to Monrovia via Gbangra ETL meet with FTL 
14 July Design environmental guidelines received K Menzer provides 
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14 July Cardno representatives to ES3R office  Internal discussions 

15 July Technical Coordination meeting with MPW USAID/ES3R 
18 July Quarterly Progress Report submitted to USAID Y1 Q3 Report 

19 July COR visit to field team on Nimba roads survey COR Nimba visit 
20 July ETL and FTL Nimba travel from Monrovia to site Travel to Nimba 

21 July S Dotson commence in Monrovia office LP visit and act COP 

21 July Coordination meeting for all teams & staff Meet in Ganta 
21 July Lead practitioner review on project COP/LP in Monrovia 

22 July ETL return to Monrovia  ETL & Driver 
23 July Coordination download COP/LP/ETL ES3R Office 

23 July Weekly Meeting with USAID COR/COP/LP/ETL 

24 July COP commence leave – departs Monrovia COP leave period 
28 July Project Staff Meeting Monrovia 

31 July Contractor meeting with Project Team and COR Held in Monrovia 
 

 

Items of note specifically related to the progression of project objectives 

include: 

 

 Field Visits to Counties Sites 

 Project Deliverables and Documentation 

 Commencement of design services on July 1 

 

 

2.2 Details of Highlights 

 

2.2.1 Field Visits to Counties Sites 

 Field Visit 1 – 4 July 2014 (ETL Visit) 

 1 July 2014: Bong / Nimba 

 Meeting with FTL Bong in Gbangra 

 Meetings with FTL’s Nimba and Lofa  
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2 July 2014: Nimba 

 Travel to Payee for site meeting with 21st Century 

 Meet up with County and Deputy Superintendents  

 Discussions on integration in Nimba with FTL’s Nimba and Lofa  

 Discussions on Productivity and detailed design 

 

3 July 2014: Bong / Nimba 

 Travel to Bong road sites – visit Janyea and Molly’s Town 

 Site progress meeting in Gbanequelle 

 Technical discussions with FTL & RE bong 

 Return to Ganta – discussions on bridges with FTL’s 

 

4 July 2014: 

 A discussion on logistics with FTL’s prior to return to Monrovia 

with field vehicle for repairs. 

 

Field Visit 7 – 12 July 2014 (ETL Visit) 

7 July 2014: Bong / Nimba 

 Meeting with FTL Bong in Gbangra 

 Continue to Ganta – meet with FTL Lofa for discussions  

re: environmental component for design 

   

8 July 2014: Return to Monrovia (temporary) 

 Trip interrupted with computer being stolen (in Ganta) 

 Review of logistics in Monrovia and meet with COP / COR 

 

9 July 2014: Travel to Nimba 

 Preparations for Zoaplay surveys 

 Travel to Saclepea 

 

10 July 2014: Nimba 
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 Meet with FTL Lofa at bridge site 

 Familiarize with road link and commence site survey 

 

11 July 2014: Nimba 

 Complete survey of bridge site  

 Return to Ganta  

12 July 2014: Nimba / Bong 

 Discussion with RE Nimba re: bridges in Nimba/Grand Bassa 

 Return to Monrovia via Gbangra 

 Meet FTL Bong for technical discussions (BoQ & productivity) 

 

Field Visit 20 – 22 July 2014 (ETL Visit) 

20 July 2014: Bong  

      Journey from Monrovia to Gbarnga 

      Meeting with FTL Bong 

      Journey to Ganta 

 

21 July 2014: Nimba 

      Meeting with Field Team Leaders Bong/Lofa/ Nimba 

      Discussion regarding Culvert Design and survey 

      Discussion regarding earthwork specifications 

      Review of contractor progress 

 

22 July 2014: Nimba 

     Finance and Admin discussion 

     Journey to Monrovia 
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 2.2.2 Project Deliverables and Documentation 

Country Clearance / Travel Request 

A request for country clearance / travel was made for S Dotson (Lead 

Practitioner CDM) to visit Liberia for LP visit from 20 July, and as 

acting COP during a short leave period of COP from 24 July 2014. 

 

Quarterly Progress Report 

The Quarterly Progress Report for Y1 Q3 was submitted to USAID on 

18 July 2014. 

 

Progress Meetings with USAID 

Progress meetings have been continued with USAID COR in Monrovia 

as and when appropriate, since it is often the case that meetings are 

scheduled in the field when the parties are involved in site visits. 

Meetings were held at ES3R offices on 8 July and 23 July 2014. 

A ES3R Coordination meeting was held on 22 July 2014 in Ganta 

which was attended by all field team staff ETL and USAID COR. 

  Country Clearance 

A request for country clearance was made for D O’Neil (Senior 

Project Manager, Cardno) for an ES3R project related visit to Liberia 

for two days in mid-July.  
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3. PROJECT OBJECTIVES PROGRESS 
 

3.1 Objective 1 – Construction Oversight 

The general progress of each of the contracts as of the end of July 

2014 is as follows:  

Bong: 

Overall assessed percentage completion: 27% 

Percentage time elapsed:   34% 

Gbenquelleh – Janyea Road: (10.5km) 

Gbenquelleh – Molly Town Road: (9.5km) 

Tolomai – Palala Road: (29.9km)   

General Progress Statements: (all roads total 49.9km) 

(June quantity followed by total percentage in brackets) 

 Clearing of Bush:   2.5 km (64%) 
 
 Earthworks:    Reshape 7.5 km (36%) 
 
      Embankment 500 m3 (13.5%) 
 
 
 Culverts:    Excavation 6 No (60%) 
 
      Pipe installations 13 No (38.5%) 
 
      Inlets/Outlets 8 No (29%) 

Borrow sources opened:  2 new sources.  

Financial: Assessed Value of Works completed $395,687 

  Total Contract Value   $1,895,141.86 

   No Interim Certificates have been issued to date. 
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Nimba:  

Overall assessed percentage completion: 43% 

Percentage time elapsed:   34% 

 
Bahn – Kpayee – Zuolor – Payee Road (14.4km) 

 Dwonwea - Zuo Lapa Road (4.1km) 

 Duanpea Road (2.5km) 

 

General Progress Statements (all roads total 21km): 

(June quantity followed by total percentage in brackets) 

   Clearing of Bush:     0.5 km (69%) 
 
  Earthworks     Grade and Shape 0.5km (69%)  
     
       Embankment 1135m3 (20%) 

       Gravel 1.1km (5%) 

Culverts:    Excavation 4 No (91%) 

       Pipe installations 6 No (91%) 

       Inlets/Outlets 8 No (91%) 

  Borrow sources opened:    3 No 

 

Financial: Assessed Value of Works completed $312,053 

  Total Contract Value   $737,371.15 

  Payments to Date    $143,459.10 

  Value of IPC2 (submitted)  $137,388.87 
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Lofa: 

 Overall assessed percentage completion: 34.4% 

Percentage time elapsed:   34% 

General Progress Statements: (as per individual roads) 

(June quantity followed by total percentage in brackets) 

  Galamai Road (2.6km) 

 Reshape and compact for total length complete 

 Gravel and compact for total length complete 

Completion of culvert end structures for 3No 900 culverts 

  

 Bitijama Road (3.6km) 

 Gravel and compaction from start to 300m 

 Completion of culvert end structures for 6No 900 culverts 

 Cast bottom slab concrete to double cell box culvert 

 

 Barkedu – Jamulor – Moibadu Road 

 Clearing of bush complete (as per May 2014) 

 

 Financial: Assessed Value of Works Completed $203,966 

   Total Contract Value   $592,384.35 

   Payments to Date    $   63,248.80 

   Value of IPC2 (submitted)  $139,708.85 

 

 Lofa General Information 

The construction contractor (SSF) plans to scale down works as a 

result of the rains. A skeletal team including a concrete team, a 
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maintenance team  and an Engineer  will be kept on the site during 

the full period of the rain (August to September) to continue works 

on an ongoing box culvert while also maintaining access on the road 

as is required by the contract. 

SSF advised that the progress on two roads was well underway, there 

remaining a box culvert structure to be completed prior to temporary 

demobilization. 

ES3R, as a result of the recent deterioration of the Ebola situation in 

the county, have decided to temporarily withdraw the field team 

from Voinjama. This position will be elaborated under the next item 

of this report. 

 

3.2 Objective 2 – Design and Contract Documents 

ES3R field staff devoted the month of July to design activities, 

specifically field survey services and processing of field data. 

o Team Bong completed 17km of field survey in Bong. 

o Team Nimba continued survey work in Nimba (16Km-ongoing). 

o Team Lofa completed 15 km of Dounpa - Zuaplay - Gogein 

Links (Nimba). 

 

3.3 Objective 3 – Training (of A & E Firms) and Mentoring 

 

Further advice from USAID regarding the status of the modification 

for which application was made is awaited accordingly. 

 

The Field Team Leaders were involved in the mentoring of ES3R 

Resident Engineers as follows: 

 Effectively using Dumpy Level instrument 

 Imputing field data into design work page 
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 Analysing field data 

 Using field data for design purposes 

 Road detailed topographical and drainage surveys  

 Road condition assessment & Intervention selection. 

 Drainage structures drawing & detailing (Auto-Cad) 

 Site casual labour administration and payroll preparation  

 Monthly site progress report preparation 

 

The ES3R site inspectors have been mentored on the following: 

 Training and supervision of gangs 

 Using the Dumpy level 

 Detailed survey  

 Planning and managing daily activities of gang workforce 

 Preparation of meeting minutes 

 Road detailed topographical and drainage surveys  

 Road condition assessment & Intervention selection. 

 Site casual labour administration and payroll preparation  

 Daily & weekly site progress reporting 

 Preparing payroll and managing casual laborer . 

 Setting out and construction of the physical works in the 

contract 

 Work site planning and management. 
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4. PROJECT CHALLENGES 
 

The following items have been encountered recently which are continuing 

and pose challenges to the ES3R team and project: 

  

Challenge / Issue Mitigation / Resolution 

Bridge Engineer issue. Amendment under preparation for 
immediate submittal 

All contractors are struggling with the 
design / build contract model, thus 
require much support in preparation of 
submittals.  

QAC has to offer inordinate amount of 
support to contractors in order that 
compliance be achieved and progress 
achieved.  

ES3R and USAID agreed (in discussion) 
that a period of 2 – 4 weeks be 
allocated to mentoring contractors’, 
which period ends in early April 2014. 

ES3R must strike a balance between 
formal mentoring with contractors’ 
and commencing focus on preliminary 
road surveys. 

Detailed design field survey 
commenced on 1 July. Available time 
for design documentation by 
deliverable date is 3.5 months. 

On the basis of time available, 
completion of target design of 150km 
is a significant challenge as previously 
indicated. A time request extension is 
to be submitted in light of numerous 
project delays outside the control of 
the ES3R team.  

The lack of availability of diesel fuel in 
both Lofa and Nimba has had a negative 
impact on logistics and travel plans. In 
addition, logistical challenges continue 
to be common due to limited 
replacement vehicles when required. 

 

Despite contingency measures being in 
place, specific journeys out of county 
have been required to secure fuel, 
thus loss of productive vehicle time. A 
fuel supply depot is in place to assist in 
fuel shortage and a request for 
additional vehicle will be made with 
structural engineer. 
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The Ebola crisis intensified in the 
closing week of July requiring 
evacuation of Peace Corps personnel 
and issuance of CDC travel advisory 
against non-essential travel. 

Intensification of project safety 
protocol. All teams are confined to 
project office with a cessation of field 
work where interaction with local 
community is causing concern among 
team members. 

The suitability of dates for the 
presentation of the MCA tool and for 
county based presentations and 
workshops led to unavoidable 
rescheduling of dates.  

Significantly extended time periods in 
the preparation and presentation of 
the prioritization workshops has 
incurred unexpected delays resulting 
in further time requirement for Y1 
documentation deliverables. 

Deterioration of the Ebola outbreak in 
Lofa county in late June gave rise to 
ES3R to decide to temporarily withdraw 
the field team from the county. 

Move team to temporary 
accommodation in Nimba, possibly 
onward to Grand Bassa. Monitor the 
health situation in Lofa. 

MPW Technical Specifications and 
Method of Measurement which are 
required to be used in the contract 
documentation are neither finalized nor 
yet field tested.  

ES3R have identified that from initial 
assessment, the specifications and 
Method of Measurement will require 
significant refinement for inclusion in 
the contract documents. Further work 
to be undertaken by ES3R. 
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5. OUTLINE SCHEDULE 
 

5.1   Work Schedule for August 2014 

 

Given the recent intensification of the Ebola outbreak, as well as the 

general evacuation of Peace Corps, Samaritans Purse, and the recent 

CDC travel advisory, all teams have been instructed to conduct 

design activities in field office locations. All field activities are on hold 

pending further development of the situation.  Design work will 

commence on field data currently already on hand from the prior 

months activities.  It is estimated that the available data will likely 

last beyond the current month.  This safety implementation is under 

daily review as we monitor the progression of the disease.  If at such 

time the infection rate decreases or quarantine activities by the 

Government of Liberia begin to take immediate effect, then 

resumption of field activities could potentially resume after a risk 

review analysis is conducted. As the situation is still developing as 

this document is under preparation, schedule impacts are unknown 

at this time and would likely occur if the trend continues to worsen in 

the early few weeks of August.  

 

Objective 1 – Construction Oversight 

Construction oversight for August 2014 will follow a relatively light 

pattern due to the following reasons and the continuation of the 

Ebola crisis: 

 The country is now in the rainy season with the result that 

the contractors either have, or are in the process of scaling 

down the labour, plant and equipment. 

 There is a contractual obligation in each of the three 

contracts to maintain access on the roads under 

construction. 
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 All teams have been confined to office locations due to the 

risk associated during the current Ebola outbreak. 

 

Objective 2 – Design and Contract Documents 

 

ES3R field staff will devote the upcoming month of August to 

continuation of design activities, specifically in office design services 

and processing of procured field data. Effort will include analysis of 

data, initial preparation of bill of quantities, and initial drafts of 

construction documents. Due to the volatility of the situation, a 

revised schedule will be submitted as soon as the situation allows. 

 

 

Objective 3 – Training (of A & E Firms) & Mentoring 

 

The upcoming workshop schedule for the progression of objective 

has been finalized and will be conducted with two workshops. 

Workshop 1 for technical trainees will be held Sept 17, 18, and 19th. 

Workshop 2 for senior management leadership of the five selected 

AE firms will commence on Sept. 24, 25, and conclude on the 26th. 

The proposed schedule will allow the maximum participation by ES3R 

key and field personnel. The scheduled workshop will be reviewed 

mid-August to review the current CDC travel advisory, as well as the 

ongoing Ebola crisis. 

 

The first workshop is to bring together the project team with 

counterparts from the five A&E Firms and the Project engineer that 

will be working together in the field. Participants will get an 

orientation to the project (what is expected in the roads program) 

but they will receive initial training on how to transfer skills working 

on the job. This will assist in identifying the tasks in front of them for 

the next period of time as they begin working. Candidates will also 
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receive an introduction to communication skills along with skill set 

practice.  

 

The second workshop is the first installment on Leadership and 

Management for the directors and/or senior leadership.  It will 

describe the difference between leadership and management, 

delegation, the performance management process and cycle, and 

how to motivate staff and hold them accountable. It will also 

introduce them to the program and clarify candidate expectations. 

Included in the training is a module on planning and data gathering 

for strategic planning, and marketing efforts. This will continue on 

the next workshop block with dates to be determined. 

 

In terms of mentoring contractors, the following activities will 

continue: 

 

 Application of construction best practices, 

 Environmental monitoring processes. 

 

Mentoring of RE staff will include the following activities: 

 

 Intervention selection to achieve the best standard results at 

minimum cost during detailed survey and design Intervention 

selection to achieve the best standard results at minimum 

cost. 

 Detailed design activities, 

 

The mentoring of SI staff will include the following: 

 Intervention selection to achieve the best standard results at 

minimum cost during detailed survey and design. 
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Trip Report 

Depart 1-Jul-14         

return 4-Jul-14         

    Objectives   Outputs 

Objectives 1 Review County contribution 
to Oct deadlines for 
deliverables 

  Ongoing not finalised  awaiting outcome of COR/CS B discussions - 
potential solution in hand 

2 Site progress Meeting for 
21st Century 

  Completed. COR absent without apology 

3 Review Lofa team 
integration into Nimba for 
short term stay in Nimba 

  Completed FT L to support FTN then 
FT N and L move to GB  

  

4 Site Progress meeting for 
Westwood Inc. 

  Completed - Project Manager and 
COR absent without apologies 

  

5 Determine Scope of Bridge 
structures 

  Ongoing SOW Bridge Eng pending 
response from FT L, B and N 

  

6 Review Oct 14 deliverable 
strategy 

  Ongoing not finalised - Advise to be based on outputs i.e. 
productivity to be measured and then projected with 
access/weather/logistics correction factors 

participants 1 J. Clarke ETL, JC          

Trip Details 

date key 
activities 

    Output Action 

01 July 2014 
Tuesday 

1 depart Monrovia 10.00         

  2 Meet with RO in Gbarnga a passover funds from HO for 
labour 
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      b Discuss 1 batch     

      c detailed Design outputs to 
be reviewed when 
productivity is measured i.e. 
design to continue and 
productivity recorded and 
then projected 

    

  3 Continue on to Ganta         

  4 Meet with FTL for L and N   Passover finances from HO 
to FTL L and FTL N 

    

              

night at 
Ganta 

            

2-Jul 1 Journey to Paye         

Wednesday 2 Site Progress Meeting with 
21st Century 

  Super and deputy 
superintendent in 
attendance 

  photos available 

  3 Return to Ganta         

  4 Discussions on Lofa team 
integration into Nimba 
works 

  Lofa team to stay in Nimba 
But, when possible, FT L 
(may) return to complete 
25km John's town road (15 
km completed so far) 

  Completion of John's 
Town road, Lofa, TBD 

  5 Discussions on productivity 
of detailed design 

  as per discussion with FTL B.     

  6           

Night at 
Ganta 

            

3-Jul             
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Thursday 1 Journey to Gbarnga         

  2 Journey to Janyeah         

  3 visit Mollie road   Issue with box culvert 
design. Geometric 
configuration of wing walls 
inappropriate. 

  JC to sketch alternative to 
FRDM for Westward Inc. 

  4 Progress meeting   Project Manager and COR 
do not attend 

  JC to contact Westwood 
regarding PM 

  5 discussions with FTL B   Sketches needed to define 
BoQ items for section 2 and 
section 3 

  JC to sketch illustrations 
for all FTLs to comment 

  5 Discussion with FTL B and 
RE B 

  General consensus on road 
which has already received 
investment in Salayea 
District being replaced with 
alternative in Salayea 

  FTL B and RE B suggest an 
alternative road in 
Salayea be used to 
replace. CS to approve on 
return from USA 

  6 Discussions with FTL, B    Bridges within prioritized 
road for Bong and GB (part) 
to be defined 

a FTL B to provide schedule 

  7 return to Ganta     b JC to formulate Bridge 
Engineer SoW 

  8 Discussion on Bridges in 450 
km 

  Bridges needed in 
prioritized roads for Lofa, 
Nimba and GB (part) to be 
defined 

  JC to formulate Bridge 
Engineer SoW 
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  9 FTL N handover   FTL N goes on vacation 5-14 
July 

  FT Lofa (Dounpa - 
Zooaplay) and JC (bridge 
on same link) to cover 

Night in 
Ganta 

10 discussion on transport 
logistics 

  Lofa Ranger to be taken to 
Prestige for brake issue 
resolution 

  Ranger to be returned to 
FTL with one drum of fuel 
from Monrovia 

4-Jul 1 Discussion with FTL, L and 
FTL, N  

  Funds for FTL L and JC to be 
given by FTL, N to FTL L/RE 
N 

    

  2 Return to Monrovia         

 

Trip Report 

Depart 8-Jul-14         

return 12-Jul-14         

    Objectives   Outputs 

Objectives 1 Monitor development of 
Liberian Field Team 
Engineers 

  Monitoring Report to Follow. Concerns over RE Nimba's 
potential capacity to manage project after TCN leaves project. 

2 Access need for FT 
coordination meeting 

  Meeting needed primarily on 'common approach to FR's BoQ 
item selection for carriageway improvements 

3 Initiate topo survey on 
proposed bridge at cha 
3+500 on Zoaplay road, 
Tappita District Nimba 
County 

  Survey completed. Full site clearing is required before 
proposed intervention can be finalised e.g. bridges versus box 
culverts 
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4 Develop FT ideas on 
EMMP formulation 

  Need to identify national outfit that is able to formulate 
EMMPs as they relate to flora/forna and social aspects of 
EMMP 

participants 1 J. Clarke ETL, JC          

Trip Details 

date key activities     Output Action 

07 July 2014 
Monday 

1 leave Monrovia         

  2 meeting with FTL B   Initial discussion regarding use 
of BoQ items for c/w 
improvements and the need for 
explanatory sketches 

  Explanatory sketches 
very useful. AutoCad 
technician needed 

  3 journey to Ganta         

  4 Issues with 
Environmental 
component 

  Discussions with FTL L regarding 
inputs for EMMP. JC to 
investigate further 

  Further understanding 
of Karen's outputs and 
PEA document 
required 

night at Ganta             

8-Jul 1 personal  computer 
stolen for guest house 

  need to return to Monrovia for 
backup files and replacement 
computer 
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Tuesday 2 return to Monrovia   discuss BoQ earthworks issue     

  3 meeting with COP/COR 
(JC part time) 

    meeting with MPW 
scheduled for 15 July to 
take matter further 

  4 prepare replacement 
computer with backup 

        

Night at Monrovia             

9-Jul   journey  to Ganta         

Wednesday 1 meeting with Robert 
roadside 

        

  2 journey to Ganta         

  3 Prepare for Zoaplay         

  4 Journey to Saclepea         

Night in Saclepea             

10-Jul 1 Journey to Zoaplay         

Thursday 2 Meet with TLF at bridge 
site 

  discussions regarding JC info 
from Cardno and FTL L's living 
conditions etc 

    

  3 Journey thru prioritized 
road network around 
Zoaplay 

  photos available     

    start survey commences 
on Bridge site 

  extensive clearing essential prior to intervention selection 
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    journey to Sacklepea         

Night at Sacklepea             

11-Jul 1 Journey to Zoaplay 
bridge site 

        

  2 Continue and finish topo 
survey at bridge site 

  Photos available for further understanding of challenges 

  3 return to Sacklepea         

  4 Journey to Ganta         

12-Jul             

Saturday 1 Meeting RE N to discuss 
Nimba and GB bridges 

        

  2 Journey to Gbarnga         

  3 Discussion with FTLB 1 Meeting needed with FTs on 
BoQ concurrence. To be after 
JBK returns 

  tentative date 18 July 
at Ganta 

      2 Output productivity. FTL B 
suggests 2km/week 

  To be included in work 
schedule with major 
caviats 

      3 Westwood performance is 
suffering because of internal 
conflict 

  Urgent need to discuss 
WC site management 
issues 

  4 Journey to Monrovia         
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Trip Report 

Depart 20-Jul-14        

return 22-Jul-14        

   Objectives   Outputs 

Objectives 1 Field Teams Coordination 
meeting 

1 agreement on measurement for clearing and grubbing 

2   2 agreement on measurement for earthworks 

3   3 agreement on measurement for pipe culverts 

4   4 conclude on design lengths in Nimba and Grand Bassa 

5   5 discussion on arrangements for 
deployment to Grand Bassa -  

      

6       

participants 1 J. Clarke ETL, JC            

Trip Details 

date key 
activities 

    Output Action 

20 July 
2014 
Sunday 

1 Journey from Monrovia to 
Gbarnga 

          

  2 meet with FTL B 2.1 Discussion on coordination meeting 21 
July 

     

  3 Journey to Ganta         

night at 
Ganta 

              

21-Jul   Coordination meeting 
FTB,L & N 

        

Monday             

  1 discussion on section 2 
clearing and grubbing 

1.1 specification requires elaboration   1.1.1 spec to be 
clarified 
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          1.1.2 FRDM 
drawings to 
be added to  

  2 discussion on  culvert 
design 

2.1 FRDM does not have general arrangement 
indicating storm water drainage details 

2.1.1 drawings to 
be added for 
general 
arrangement 

   2.2 FRDM does not have culvert long section 2.2.1 Drawings 
required for 
typical long 
section thru 
culvert 

`   2.3 FRDM drawings for Box Culverts very limited 2.3.1 Detailed 
drawings 
required for 
each box 
culvert 

  3 discussion on culvert 
survey 

3.1 survey requires longitudinal survey along 
all existing water courses 

  3.1.1 survey to 
include up 
and down 
stream profile 

      3.2 detailed survey required at each box 
culvert survey 

  3.2.1 Detailed topo 
survey 
required at 
each box 
culvert 
location 

  4 discussion on section 3 
earthworks . FR Spec has 
two options 

          

  4.1 discussion on 'cut to fill' 
option 

4.1 Too technical for Contractors and MPW   4.1.1 do not use 
this option 



32 

ES3R Monthly Report – July 2014 

 

  4.2 discussion on re grading re 
shaping option 

4.2. Most suited to current capacity of contractors 
and MPW engineers 

4.2.1 spec to be 
modified 

            4.2.2 drawings to 
be added 

    Discussion on Contractor 
progress  

         

  5 Westwood Inc., Bong 27% 
complete 

5.1 Progress slow due to lack of consumable 
resources. Site management arrangement still 
remains problematic and adversely impacts 
progress  

5.1.1 GM for 
Westwood 
Inc. returned 
to Liberia with 
anticipated 
improvements 

    5.2 Contractor remains without quality 
Control Engineer 

  5.2.1 Future 
contracts to 
include 
'Approval to 
Proceed' 
requests from 
Contractor. 
This processes 
will be the 
responsibility 
of the QC 
Officer 

    5.3 Contractor's first measurement was undertaken 
last week. Details of the agreed measurement 
elements are now with Contractor's Project 
Manager. Percentage completion will be available 
the measurement certificate is submitted to 
USAID/QAC 

5.3.1 WI to submit 
final 
measurement 
certificate to 
USAID 
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  6 SSF, Lofa as for last month 6.1 Contractor is larley stagnant. It is 
understood that the Contractor is 
experiencing major financial difficulties 

      

  7 21st Century, Nimba 40% 
complete 

7.1 Contractor is experiencing major cash flow 
constraints. At time of writing its 
workforce have not received pay for 3 
months. Contractor is also suffering from 
repeated and lengthy equipment 
breakdowns. Contractor is waiting for a 
Contract modification regarding a bridge 
and culverts. This is also impairing its 
ability to maintain access along all 3 road 
links. 

      

    Team Movements          

  8 Team Bong 8.1 Completed 17km of field survey       

      8.1 Remain Bong based, completing 50km +. 
i.e. Felela - Jarwuta (8.6km), Nyan - Moto 
(10km), (Gbondoi - Garnla (17.3km) + one 
more (TBD) 

      

      8.2 Obetia is on leave from 28 July until 11th 
August. JC to cover for him in his absence 

      

  9 Team Nimba 9.1 Surveys  Garwonpa - Fleedin 11.7km then 
Fleedin Nyonkiayee 15.1km 

      

      9.2 Move to GB late August       
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  10 Team Lofa  10.1 Completed 15 km of Dounpa - Zuaplay - 
Gogein Links 

      

      10.2 Finish balance 6 km of above link       

Night at 
Ganta 

    10.3 Move to GB early August      

22-Jul               

Tuesday 1 Finance and Admin Sis   Payment for ODSA to all Sis       

  2 Journey to Monrovia           

Night in 
Monrovia 

              

 

 

 

 

 


